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Biscayne Bay Coastal Wetlands

®

BUILDING STRONG
Phase | of the project received Congressional authorization in the Water Resources Reform
and Development Act (WRRDA) of 2014.
Phase | is the first step toward meeting the restoration goals by rehydrating coastal wetlands
and reducing point source freshwater discharge.
The project will improve the ecology in the freshwater wetlands, tidal creeks, and near-shore
habitat of the bay and Biscayne National Park.
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Construction Completed by SFWMD ®

BUILDING STRONG
CONTRACT COMPONENTS SCHEDULE
Contract 1 e (C-100A Spur Canal Extension Completed
wcoyne NetionaiFark Deering Estate (intake canal), 580 linear feet (LF). 2012
: e S-700 Pump Station (100 cfs)
e 560 LF - 60-inch Concrete Pipe
' e Culvert Crossing at Old Cutler
S Road (75 LF)
/ e OQutflow Structure
e Wetland (2.5 acres)
";‘"‘*ﬁ:m;'i:;mf%m:m Contract 2 e Four (4) CMP culverts with flap Completed
S e ATme || L-31E Flow-way gates and manatee barriers (50 LF 2010
1T e (I Culverts long)
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L-31E Flow-way Components by USACE (=)
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BUILDING STRONG

CONTRACT COMPONENTS SCHEDULE
Contract 3 e Two (2) CMP culverts with flap Construction
North of North gates and manatee barriers (S- Complete
Canal 712 A & B) July 2017

e Pump Station, S-703 (50 cfs)
Contract 4 e Pump Station, S-705 (100 cfs) Award

e Culverts S-706 A, B, & C Construction
Between C-102 :
and C-103 e Pump Station, S-709 (40 cfs) Contract

e Culvert S-709 at C-103 and L-31E | December 2018

Canal intersection

e Pump Station, S-710 (40 cfs)
Contract 5 e Pump Stations, S-711 (40 cfs) Begin
North Canal e Spreader Canal, SC-711E Design
Wetlands e Seepage Collection Ditch, C- October 2018
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L-31E Flow-way WA
S-712A and S-712B Culvert Construction .

BUILDING STRONG

Photos from 26 April 2017
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S-712A CMP Culvert painted with asphalt coating ready for S-712A Culvert headwall prior to culvert pipe
installation. The culverts will have flap gates and manatee installation and the adjacent Biscayne National
barriers. Park mangrove wetlands that will be hydrated as a

result of this construction.
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Planned Construction - SFWMD
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Biscayne Bay

BUILDING STRONG

Alternative "O" Phase 1 Features
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Culvert crossing at 87t Avenue
Culvert Crossing at 97t Avenue

CONTRACT COMPONENT SCHEDULE
e [ntake Canal, S-701
e Pump Station, S-701 (400 cfs)
Contract 6 e Cement Lined Channel, C-701 Construction
Cutler Wetlands | © Spreader Channel, C-702 2020 - 2022
o
o

Mosquito control ditch plugs
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Questions

®

BUILDING STRONG
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